

DETAILS OF CONTRACTS CONCLUDED/ PURCHASE ORDERS PLACED DURING THE MONTH OF JULY, 2012 FROM NEF PROJECT, DULIAJAN

1	2	3	4	5	6	7	8	9	10	11	12	13	14
Tender no.	Tender date	Brief Description	Mode of Tender	Type of Bidding (Single/ Two Bid System)	Bid closing Date	Nos. of Tenders Recvd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract /PO awarded to lowest tenderer/ Evaluated L1	PO/ Contract no. & Date	Name of the Contractor / Supplier	Value of the PO/ Contract	Schedule date of completion of contracts/ supplies
CNI5311L12	14.03.2012	Construction of approach road, well site and foundation for loc MZ-3 near Mawbuang village in Aizawl district.	Limited (To short listed Parties against EOI through Press Adv.)	Composite	06.04.2012	2	2 1. M/s Nayak Infrastructure Pvt. Ltd. Lumding 2. M/s Prasad & Company (Project Works) Ltd., Hyderabad	N/A	Yes	6204258 Dated 24.07.2012	M/s Nayak Infrastructure Pvt. Ltd. Lumding	5,98,40,717.60	28 weeks from the date of issue of work order.
CNG5816P13	25.04.2012	Advanced Remote Sensing as Direct Hydrocarbon Indicator Studies	Open	Single Stage Two Bid System	21.06.2012	4	2 1.M/s NPA ESKOS, Moscow 2. M/s Terra Energy & Resource Technologies, Inc, New York	2 1. M/s RMSI pvt. Ltd., Noida 2. M/s MSU-Geophysics, Moscow	Yes	6204256 Dated 19.07.2012	M/s NPA ESKOS, Moscow	USD 2,02,248.00	120 days from the date of issue of LOA.