

REPORTS ON ORDERS / CONTRACTS AWARDED ON NOMINATION BASIS FOR THE MONTH OF FEBRUARY, 2020

OIL WORK SPHERE : PROJECTS DEPARTMENT, FHQ, DULIAJAN

Sr. No.	Department	Name of Work and Location	Tender Cost Rs.(in Lakhs)	Agreement No. and Date of award.	Name of Agency to whom Contract awarded	Date /Letter No. to Board for scrutiny and vetting	Remark of the Board	Remarks of Department (Conditions which necessitated nomination)
1	PROJECTS	Hiring of services for Engineering and Project Management Consultancy (EPMC) for balance construction supervision and Project Management jobs of ongoing project for creation of Secondary Tank Farm with Dehydration and ETP Facilities at Madhuban, Assam		6113877 dated 19.02.2020	M/s. Tata Consulting Engineers Limited.	GMPP:04011 3/STF/CONT/ 02-64 dtd. 14.01.2020	NA	<p>i) Project for which EPMC Consultant has been engaged is under critical stage post liquidation/ insolvency of EPC Contractor and that the engaged EPMC Consultant has been entrusted additional indirect planning and execution on part of EPC Contractor during the critical period.</p> <p>ii) There is every possibility that we may not get any bid against the new EPMC tender as the left over job completion will be complex and difficult considering the complexity of the project and its present status. Project has progressed at 90% and engagement of new EPMC at this stage of the Project, if appointed will require substantial time in tendering & award and also to get acquainted with the project involving its conceptualization, design details and engineering done till date. The project progress will suffer in terms of engineering drawing approval,</p>

								<p>inspection of materials & works, site supervisions and monitoring, statutory approvals, project management, EPC billing and work measurement and implementation of direct payment to Sub-Vendors of the EPC contractor. This will have bearable effect in achieving targeted EDC including serious co-ordination issues between all stakeholders of the project.</p> <p>iii) The engaged EPMC consultant has been charging reimbursable fees for deputed manpower during extended stay (resulting in increase in SOR quantities) as quoted for this project in 2013 with once time absorption of 15% escalation which is found to be nominal in comparison with recent awarded Contracts. The engaged EPMC consultant has assured OIL to provide free of cost services for project close-out activities after completion of PGTR for four months and has not charged for additional work for implementation of direct payment to Sub-Vendor. Considering above cost benefits, the decision to negotiate and enter into nomination contract is considered justified.</p>
--	--	--	--	--	--	--	--	--